TITLE I, PART C- PROGRAM ACTIVITY TIMELINE

TEA Staff Development for ESC Specialists

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
ID&R TOT Online		√										
TX-NGS TOT Online			√									
MSIX Webinar	√											
Fall Coordinated Meeting (2 Days in Austin)	√											
MEP Meeting & Eligibility Validation Training						√						
Spring Coordinated Meeting (Virtual)										√		
PAC TOT												√
A Bright Beginning TOT		√										
Project SMART TOT									√			

Regional Staff Development for LEA Staff

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
ID & R for Recruiters		√										
TX-NGS for Data Entry Personnel		√										
MSIX for New MEP Staff (Included in TX-NGS Training)		√										
Early Childhood Curriculum (A Bright Beginning)		√									√	
ID & R for Administrators (Section 5 of Manual)				√								
Plan of Action (Included in ID&R Training)		√	√									
ID & R for Non-Project Districts Contacts			√									
Eligibility Validation						√						
ESSA Grant Application										√		
Compliance Reporting										√		
Local Needs Assessment										√		
MEP Evaluation										√		
Supplemental Programs										√		
MEP-Funded Summer School (Project SMART)										√	√	

Conferences

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
AMET State MEP (3-4 Days/November)				√								
TMIP Virtual Conference (2 Days/February)							√					
NASDME National MEP (3-4 Days/April)									√			

Parent Advisory Council Meetings for SSA Member Districts

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
Fall Meeting				√								
Spring Meeting							√					
End-of-Year Meeting										√		

Other Required Program Activities

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
MEP Checklist Validation				√								
TX-NGS Follow-up Training and Checklist						√			√			
Eligibility Validation						√						
Program Evaluation											√	
Needs Assessment											√	√

TIC SSA Budget Activities

	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
Budget Worksheet Planning with SSA Member District										√	√	
SSA Budget		√			√					√	√	
Budget Flow-Through Letters and Packets			√	√								
Budget Amendments (Maximum & Carryover)					√	√						
Budget Amendments (MEP-Funded Summer Activities)										√		
Expenditure Reports					√						√	√

TITLE I, PART C- PROGRAM ACTIVITY TIMELINE												
TIC SSA Activities												
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
MEP Planning Meetings										√	√	
MEP Follow-up Contacts							√	√				
MEP-Funded Summer School Planning									√	√		
Contract Revision							√					
ESSA Grant Application					√	√				√	√	√
Compliance Report											√	√
Program Evaluation											√	
Needs Assessment											√	√

TX-NGS Data Entry												
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
New COEs (5 day timeframe for entry)	√	√	√	√	√	√	√	√	√	√	√	√
Current Year Enrollments		√	√									
Residency Verification			√	√								
LEP Designation		√										
Graduation Plans for all 9-12 grade students		√										
Fall Semester Grades (9-12 Grade Students)						√						
Alternate IDs (PEIMS IDs)							√					
Immunization /Medical Alerts								√				
Facility Updates								√				
Spring Semester Grades (6-12 Grade Students)											√	√
STAAR/EOC Results (3-12 Grade Students)										√	√	√
Not on Time for Graduation Indicator										√		
Current Year Withdrawals										√		
MEP-Funded Summer School Enrollments											√	
MEP-Funded Summer School Withdrawals											√	
MEP-Funded Summer School Assessments											√	
Supplemental Program Data (Current Year and Summer School)											√	√
Priority for Services Reports	√	√	√	√	√	√	√	√	√	√	√	√